

Quick Implementation of SAP CM at the Department of Business and Economics, FU Berlin

Dipl.-Math. Mirjam Gardner, MG Consulting

Dr. Dirk Pape, Freie Universität Berlin

Contents

- **Initial situation**
- **Project goals**
- **Project overview**
- **Project participants**
- **Schedule**
- **Requirements catalogue structure**
- **FU process landscape**
- **Project results**
- **Critical success factors**

Initial situation

- The department utilises an „isolated application“ for the administration of Diplom study programs
- In the WiSe 06/07, the department introduced two new Bachelor study programs
- Specific exception rules exist for statutes governing general examination matters (SfAP)
- Preliminary research showed that most requirements, of the department, were already covered by processes defined in SAP CM through other departments
- The additional requirements of the department are to be systematically ascertained and documented
- The department was represented, from the start of the FU project „Campus Management“, by a „Keyuser“

Project goals

- Introduction of SAP CM by the Department of Business & Economics, commencing with the WiSe 06/07 for the Bachelor study programs “business economics” und “economics” in the first semester (currently no non-department interchange to advanced semester)
- Controlled transfer from project status to online usage
- Achieve acceptance throughout the department for the new application SAP CM
- Utilisation of SAP CM by all employees of the Administration Studies office and registrar`s office as well as the lecturers and their representatives


Project overview

- Analysis and evaluation, with respect to the change requirements of the department, for current FU academic processes, forms and reporting
- Development of new processes and adaption of existing processes in accordance with the requirements of the department
- Define the specific requirements of the department, with respect to SAP CM (requirements catalogue)
- Bring about a decision concerning the scope and content of the requirements catalogue
- Handover the requirements catalogue to the project team „Campus Management“
- Clarify, determine and schedule, with the project management of „Campus Management“, the to be realised requirements
- Plan and realise the „Rollout“ of the core software „Campus Management“ (SAP CM) by the department

Project participants

- Deans office, Dean (Dekanat, Dekan)
- Registrar's office (Prüfungsbüro)
- Administration - Studies office (Studienbüro)
- Examination board (Prüfungsausschuss)
- Department management of administration (Verwaltungsleiter)
- Computer service center (Arbeitsbereich Datenverarbeitung)
- Student Affairs (Studierendenverwaltung)
- Academic Structural Development (Studienstrukturentwicklung)
- Legal Office (Rechtsamt)
- Project Management Campus Management (Projektleitung)

Schedule




Requirements catalogue structure I

- 1. Introduction**
- 2. The project within the Department of Business & Economics**
- 3. References**
 - 3.1 Statutes for exam matters in general
 - 3.2 Exam and studies regulations for bachelor of business economics
 - 3.3 Exam and studies regulations for bachelor of economics
- 4. Description of the bachelor study program business economics and economics**
- 5. department requirements**
 - 5.1 Process adaption
 - 5.1.1 Registration
 - 5.1.2 Exam co-ordination
 - 5.1.3 Participation
 - 5.1.4 Examination
 - 5.1.5 Module completion
 - 5.1.6 Recognition of academic credits
 - 5.1.7 Thesis
 - 5.1.8 Final degree
 - 5.2 New process definition
 - 5.2.1 Examination admittance
 - 5.3 Timetable requirements

Requirements catalogue structure II

- 6. Data description**
- 7. Forms**
- 8. Evaluation and statistics**
- 9. Test and examination**
- 10. Training and operations**
- 11. Appendix**

FU process landscape



Project results

- For the Department Business & Economics, production began according to schedule in the WiSe 06/07
- The employees in administration have been trained and are productively using SAP CM
- The lecturers have been informed and trained
- In the first semester, 384 new students have registered for modules, lectures and examinations in the Bachelor study programs
- The supplementary requirements catalogue was completed and authorized by the department before being handed over to the CM project management
- The input of examination results, by the lecturers resp. their representatives, was performed at the end of the WiSe 06/07
- The additional requested functions will be provided step by step, in accordance to their requirement

Critical success factors

- Bring about a common understanding for the project
- Realize the rollout of software is an organizing project
- Integrate all participants who are involved, within the department, with academic processes
- Define and determine responsibilities
- Bring about good co-operation between the various divisions (e.g.: Departments, Central University Administration, Legal Office)
- The availability of the required manpower must be ensured